



INTEGRATED CARE INITIATIVE - PHASE II DRAFT PROCUREMENT TIMELINE FINANCIAL ALIGNMENT DEMONSTRATION

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

Milestone Procurement Activities	Deadlines*
Letter of Intent Development	January - March, 2014
Finalization of Letter of Intent	April 2014
Submission to Department of Administration	May 5, 2014
Letter of Intent Issue Date	May 30, 2014
Submission of Written Questions from Bidders	June 9, 2014
Response to Written Questions	June 12, 2014
Proposals Due	June 30, 2014
Technical Review Subcommittee Team Meetings	July 14 – 24, 2014
Oral Presentations from Bidders (if needed)	July 17 & 18, 2014
Preliminary Technical Scores	July 18, 2014
Final Technical Scores Due	July 25, 2014
Review Committee Recommendations	July 25, 2014
Send Recommendations to Purchasing	July 28, 2014
Bidders Notified of Qualifications Status	July 31, 2014
Signed Contract/s	January 7, 2015
Readiness Assessment	August 2014 - January 2015
Mailing of Enrollment Letters to Members	February 1, 2015
Continued Verification of Readiness Elements	February - March, 2015
Deadline for Member Enrollment (Handling of returned mail, Change Requests, Etc.)	March 15, 2015
Contract Effective Date & Opt-in Enrollment Effective Date	April 1, 2015

*Dates Subject to Change