



**INTEGRATED CARE INITIATIVE - PHASE II  
DRAFT PROCUREMENT TIMELINE  
FINANCIAL ALIGNMENT DEMONSTRATION**

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

<b>Milestone Procurement Activities</b>	<b>Deadlines*</b>
<b>Letter of Intent Development</b>	January - March, 2014
<b>Finalization of Letter of Intent</b>	April 2014
<b>Submission to Department of Administration</b>	May 5, 2014
<b>Letter of Intent Issue Date</b>	May 12, 2014
<b>Submission of Written Questions from Bidders</b>	June 2, 2014
<b>Response to Written Questions</b>	June 9, 2014
<b>Proposals Due</b>	July 7, 2014
<b>Technical Review Subcommittee Team Meetings - Joint Review with CMS</b>	July - August 2014
<b>Oral Presentations from Bidders (if needed)</b>	July 17 & 18, 2014
<b>Preliminary Technical Scores</b>	August 1, 2014
<b>Final Technical Scores Due</b>	August 8, 2014
<b>Review Committee Recommendations</b>	August 13, 2014
<b>Send Recommendations to Purchasing</b>	August 18, 2014
<b>Bidders Notified of Qualifications Status</b>	August 22, 2014
<b>Award Contract/s</b>	December 22, 2014
<b>Readiness Assessment</b>	August 2014 - January 2015
<b>Mailing of Enrollment Letters to Members</b>	February 1, 2015
<b>Continued Verification of Readiness Elements</b>	February - March, 2015
<b>Deadline for Member Enrollment (Handling of returned mail, Change Requests, Etc.)</b>	March 15, 2015
<b>Contract Effective Date &amp; Opt-in Enrollment Effective Date</b>	April 1, 2015

\*Dates Subject to Change