



**INTEGRATED CARE INITIATIVE - PHASE II
DRAFT PROCUREMENT TIMELINE
FINANCIAL ALIGNMENT DEMONSTRATION**

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

Milestone Procurement Activities	Deadlines*
Letter of Intent Development	January - March, 2014
Finalization of Letter of Intent	April 2014
Submission to Department of Administration	May 5, 2014
Letter of Intent Issue Date	May 12, 2014
Submission of Written Questions from Bidders	June 2, 2014
Response to Written Questions	June 9, 2014
Proposals Due	July 7, 2014
Technical Review Subcommittee Team Meetings - Joint Review with CMS	July - August 2014
Oral Presentations from Bidders (if needed)	July 17 & 18, 2014
Preliminary Technical Scores	August 1, 2014
Final Technical Scores Due	August 8, 2014
Review Committee Recommendations	August 13, 2014
Send Recommendations to Purchasing	August 18, 2014
Bidders Notified of Qualifications Status	August 22, 2014
Award Contract/s	December 12, 2014
Readiness Assessment	August 2014 - January 2015
Mailing of Enrollment Letters to Members	February 1, 2015
Continued Verification of Readiness Elements	February - March, 2015
Deadline for Member Enrollment (Handling of returned mail, Change Requests, Etc.)	March 15, 2015
Contract Effective Date & Opt-in Enrollment Effective Date	April 1, 2015

*Dates Subject to Change