



**INTEGRATED CARE INITIATIVE - PHASE II  
DRAFT PROCUREMENT TIMELINE  
FINANCIAL ALIGNMENT DEMONSTRATION**

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

<b>Milestone Procurement Activities</b>	<b>Deadlines*</b>
<b>Letter of Intent Development</b>	January - February, 2014
<b>Finalization of Letter of Intent</b>	March 2014
<b>Submission to Department of Administration</b>	April 7, 2014
<b>Letter of Intent Issue Date</b>	April 14, 2014
<b>Submission of Written Questions from Bidders</b>	April 25, 2014
<b>Response to Written Questions</b>	May 1, 2014
<b>Proposals Due</b>	May 16, 2014
<b>Technical Review Subcommittee Team Meetings - Joint Review with CMS</b>	June-July 2014
<b>Oral Presentations from Bidders (if needed)</b>	June 9 & 10, 2014
<b>Preliminary Technical Scores</b>	June 16, 2014
<b>Final Technical Scores Due</b>	June 23, 2014
<b>Review Committee Recommendations</b>	June 30, 2014
<b>Send Recommendations to Purchasing</b>	July 7, 2014
<b>Bidders Notified of Qualifications Status</b>	July 14, 2014
<b>Award Contract/s</b>	December 12, 2014
<b>Readiness Assessment</b>	July - December 2014
<b>Mailing of Enrollment Letters to Members</b>	January 1, 2015
<b>Continued Verification of Readiness Elements</b>	January - February, 2015
<b>Deadline for Member Enrollment (Handling of returned mail, Change Requests, Etc.)</b>	March 1, 2015
<b>Contract Effective Date &amp; Enrollment Effective Date</b>	April 1, 2015

\*Dates Subject to Change