



**INTEGRATED CARE INITIATIVE - PHASE II
DRAFT PROCUREMENT TIMELINE
FINANCIAL ALIGNMENT DEMONSTRATION**

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

Milestone Procurement Activities	Deadlines*
Letter of Intent Development	January - February, 2014
Finalization of Letter of Intent	March 2014
Finalization of Model Contract	March 2014
Submission to Department of Administration	March 24, 2014
Letter of Intent Issue Date	March 31, 2014
Submission of Written Questions from Bidders	April 14, 2014
Response to Written Questions	April 21, 2014
Proposals Due	May 12, 2014
Technical Review Subcommittee Team Meetings - Joint Review with CMS	June 2014
Oral Presentations from Bidders (if needed)	June 19 & 20, 2014
Preliminary Technical Scores	June 27, 2014
Final Technical Scores Due	July 7, 2014
Review Committee Recommendations	July 14, 2014
Send Recommendations to Purchasing	July 18, 2014
Bidders Notified of Qualifications Status	July 25, 2014
Award Contract/s	September 1, 2014
Readiness Assessment	September - December 2014
Mailing of Enrollment Letters to Members	January 1, 2015
Continued Verification of Readiness Elements	January - February, 2015
Deadline for Member Enrollment (Handling of returned mail, Change Requests, Etc.)	March 1, 2015
Contract Effective Date & Enrollment Effective Date	April 1, 2015

*Dates Subject to Change