



**INTEGRATED CARE INITIATIVE - PHASE II
DRAFT PROCUREMENT TIMELINE
FINANCIAL ALIGNMENT DEMONSTRATION**

Phase II is the full integration of Medicare and Medicaid. This is accomplished through a three-way contract with CMS, RI Office of Health and Human Services, and the selected Health Plan(s).

Milestone Procurement Activities	Deadlines*
Letter of Intent Development	November – December 2013
Finalization of Letter of Intent	January 2014
Finalization of Model Contract	January 2014
Submission to Department of Administration	January 6, 2014
Letter of Intent Issue Date	January 14, 2014
Submission of Written Questions from Bidders	January 30, 2014
Response to Written Questions	February 6, 2014
Proposals Due	February 27, 2014
Technical Review Subcommittee Team Meetings – Joint Review with CMS	March 2014
Oral Presentations from Bidders (if needed)	March 19 & 20, 2014
Preliminary Technical Scores	March 28, 2014
Final Technical Scores Due	April 4, 2014
Review Committee Recommendations	April 11, 2014
Send Recommendations to Purchasing	April 15, 2014
Bidders Notified of Qualification Status	April 22, 2014
Award Contract/s	June 1, 2014
Readiness Assessment	June 2014 – September 2014
Mailing of Enrollment Letters to Members	October 1, 2014
Continued Verification of Readiness Elements	October - November, 2014
Deadline for Member Enrollment (Handling of returned mail, Change Requests, etc.)	December 1, 2014
Contract Effective Date & Enrollment Effective Date	January 1, 2015

*Dates Subject to Change